STREETCAR CONSTRUCTION

STAKEHOLDERS MEETING
August 12, 2015



THE ROUTE

3.6 mile route

18 station stops

4 substations
Maintenance Facility

Construction complete -
April 2016

Passenger Service starts
September 2016
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CONSTRUCTION STATUS

through 6/30/15

Revenue Track Complete 17,390 of 18,600 ft. (93%)
OCS Pole Foundations 276 of 317 complete (97%)
OCS Poles 283 of 328 complete (86%)
Traffic Signal Foundations 92 of 96 complete (96%)
Traffic Signal Poles 89 of 95 complete (94%)
Lane Miles Paved Approx. 10.7 of 13.5 complete
Station Stop platforms 14 of 18 complete

Traction Power Substations 4 of 4 delivered

Special Trackwork 12 of 12 switches installed
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CONSTRUCTION

STATUS

Track:
« Complete Through Aug 11
 Scheduled Aug-Sep 2015

OocCsS:
« Complete Through Aug 3
* Scheduled Aug-Oct 2015

Paving:
« Complete

 Scheduled Sep 2015

Stops:
« Complete
* Scheduled Aug-Sep 2015
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Cincinnati Streetcar overhead wires-
Testing is underway

The Cincinnati Streetcar team Is testing the overhead contact system (OCS) that will
provide electrical power for the streetcars.

The wires are located 20 feet above the street to prevent contact by anything other
than the streetcar vehicles.

IMPORTANT: This is a high-voltage electrical system.

+For safety’s sake, always assume that the electric is ON.
+Stay at least 10 feet away from the overhead streetcar wires.
+In case of emergency, call 911 immediately.

Doing maintenance near the streetcar OCS wires:

If you are doing maintenance or other activities (using ladders or lifts, utility work, etc.)
near the streetcar OCS wires, you must obtain a Right-of-Way Permit from the City of
Cincinnatl
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THE RIGHT ANGLE IS THE BEST ANGLE

Always slow down and cross streetcar tracks at a 60°-90° angle. Crossing incorrectly
can result in your front tire sliding on the rail or getting stuck in the gap next to the rail,
which can cause you to fall from your bicycle.
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Turning Across the Track Changing Lanes Crossing Curved Track
Next To Track

In order to cross at the right angle, you may need to turn a little away from the track first,
and then cross it. Make sure to slow down first, ook behind you, and signal if appropriate:

If you are not comfortable riding over the tracks (because there are multiple tracks at an
intersection, difficult track angles, or because of traffic) pull over to the curb, dismount
and cross the Intersection as a pedeastrian,

Streetcar tracks beceme more slippery when weat. Use caution riding in the rain or
In winter weather.




FOR STREETCAR SPECIFIC INFO:
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What Is The Cincinnati Streetcar?

an electrc mode. pase on
2.3 6-mile 1o0p Connecting key communites n the ciy's urban core.

@CityofCincy

www.cincinnatistreetcar.com
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For info on ALL Downtown construction, visit RoadmapCincy.com
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/roadmapcincy

FOR INFO ON ALL MAJOR
DOWNTOWN CONSTRUCTION:

‘ﬂm

- ’ROADMAP
8 CINCY

GET THERE. HERE’S HOW.

@ www.roadmapcincy.com
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QUESTIONS?
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